

STAT

Sanitized Copy Approved for Release 2011/01/05 : CIA-RDP89B00709R000200420005-6

LOCKHEED AIRCRAFT CORPORATION
MISSILE SYSTEMS DIVISION
Sunnyvale, California

STAT

PURCHASE ORDER
CHANGE NOTICE

DATE	PAGE	OF	NUMBER
7/25/59	1	2	100-8

REQUEST NO.
B 1085, 49196, 35190, 35191

IN REPLY REFER TO:

Amendment No. 5

GENERAL ELECTRIC COMPANY
3198 Chestnut Street
Philadelphia, Pennsylvania

Please incorporate the following changes in the subject purchase order:

CHANGE THE WORK STATEMENT, AMENDMENT NO. 3, Page 2, Paragraph (d) to read:

On page 4, Table I, Ground Support Equipment.

Item 1, R/V Checkout Unit, should be reduced by one (1) unit from three(3) to two (2) deliverable units. Item 2, R/V Simulator should be increased to a total of three (3) deliverable units.

Change FIGURES ANTICIPATED to read:

The total anticipated cost for the performance of the Work Statement hereunder is as follows:

Total estimated cost	\$4,821,260.00*
Fixed Fee	272,817.00
Total Cost	<u>\$5,094,077.00</u>

* Plant arrangement in an amount not to exceed \$10,000.00 for the provision of special security procedures inherent in the performance of this task is included herein as allowable charges under this contract.

ADD the following:

INTER-RELATIONSHIP OF CONTRACTS

It is understood and agreed that the estimated cost of performing work on P.O. 100-8 was calculated on the assumption that a portion of the work would be performed under P. O. 18-418, and such work would be available for the performance of P.O. 100-8.

PURCHASE ORDER
CHANGE NOTICE

LOCKHEED AIRCRAFT CORPORATION
MISSILE SYSTEMS DIVISION
 Sunnyvale, California

DATE	PAGE	OF	NUMBER
7/25/59	2	2	100-8

REQUEST NO.
 B 1085, 39196, 35190, 35191

IN REPLY REFER TO:

Amendment No. 5

GENERAL ELECTRIC COMPANY
 3198 Chestnut Street
 Philadelphia, Pennsylvania

Please incorporate the following changes in the subject purchase order:

It is, therefore, agreed that in the event Purchase Order No. 18-418 is terminated in whole or in part Contractor shall to the extent that such termination is of work which would have otherwise been authorized in performance of Purchase Order No. 100-8 be entitled to an equitable adjustment of the estimated cost and the fixed fee payable in accordance with the article entitled "CHANGES".

Reason: To correct the FUNDS AUTHORIZED under the Contract and to put into contractual form the inter-relationship between P. O. 18-418 and P. O. 100-8

These instructions supplement, and are to be considered a part of the subject purchase order which shall remain in full force and effect except as altered hereby, unless you notify us at once that further changes are necessary.

REFERENCES

Request

COPY

RT-100
 Carl Folds
 LAC - CE